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ESTIMATE RUN 08/05/2021

ESTIMATE SUMMARY 13:48:07

CONTID: C23617         ESTIMATE NO: 0005 PROG 2005

PCN: 23617-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 & KIPLING - 48TH SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: SHE391A-016                   

I-70 & KIPLING - 48TH SIGNALS REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 504,164.49 PARTICIPATING $ $ 928.81

AWARD PROJECT AMT: 525,794.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.67

WORK DAYS

WORK DAYS

100.00%

0.00

928.81

928.81

928.81

$

$

$

$

504,164.49

0.00

504,164.49

0.00

504,164.49

-7,886.91

0.00

496,277.58

0.00

AMOUNT DUE 496,277.58 928.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 928.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/08/2021

02/08/2021

06/15/2021

06/15/2021

08/05/2021

11/12/2020

11/23/2020

12/07/2020

02/08/2021
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

57.00000

0010 *Removal of Sidewalk 64.000

0.000

202-00200  
 

2,560.0064.000

0.00

64.000

SY  

40.00000

0015 *Removal of Curb and Gutter 69.000

0.000

202-00203  
 

1,587.0069.000

0.00

69.000

LF  

23.00000

0020 *Removal of Concrete Curb Ramp 115.000

0.000

202-00206  
 

4,600.00115.000

0.00

115.000

SY  

40.00000

0025 *Removal of Asphalt Mat 18.000

0.000

202-00220  
 

1,080.0018.000

0.00

18.000

SY  

60.00000

0030 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

6,094.001.000

0.00

1.000

L S 

6,094.00000

0035 Clean Culvert 1.000

0.000

202-04002  
 

1,710.001.000

0.00

1.000

EACH

1,710.00000

0040 *Potholing 35.000

0.000

203-01597  
 

9,695.0035.000

0.00

35.000

HOUR

277.00000

0045 Laborer 0.000

14.000

203-02330  
 

462.0014.000

462.00

14.000

HOUR

33.00000

0050 *Erosion Log Type 1 (12 Inch) 128.000

0.000

208-00002  
 

768.00128.000

0.00

128.000

LF  

6.00000

0055 *Aggregate Bag 124.000

0.000

208-00035  
 

1,116.00124.000

0.00

124.000

LF  

9.00000



CONTID: C23617         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

1,254.001.000

0.00

1.000

EACH

1,254.00000

0065 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

314.00000

0070 *Storm Drain Inlet Protection (Type II) 1.000

0.000

208-00054  
 

285.001.000

0.00

1.000

EACH

285.00000

0075 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,938.00000

0080 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

450.006.000

0.00

6.000

HOUR

75.00000

0085 Sweeping (Sediment Removal) 3.000

3.000

208-00106  
 

576.006.000

288.00

6.000

HOUR

96.00000

0090 Removal of Trash 6.000

0.000

208-00107  
 

198.006.000

0.00

6.000

HOUR

33.00000

0095 Reset Sign Panel 5.000

0.000

210-00815  
 

770.005.000

0.00

5.000

EACH

154.00000

0100 Modify Pedestrian Push Button 1.000

0.000

210-00859  
 

195.001.000

0.00

1.000

EACH

195.00000

0105 Reset Pedestrian Push Button 3.000

0.000

210-00860  
 

585.003.000

0.00

3.000

EACH

195.00000

0110 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

0.000

LF  

36.00000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sod 160.000

0.000

212-00050  
 

640.00160.000

0.00

160.000

SF  

4.00000

0120 *Aggregate Base Course (Class 6) 15.420

0.000

304-06000  
 

2,374.6815.420

0.00

15.420

TON 

154.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 15.000

0.000

403-00720  
 

7,695.0015.000

0.00

15.000

TON 

513.00000

0130 *Drilled Shaft (36 Inch) 57.000

0.000

503-00036  
 

21,375.0057.000

0.00

57.000

LF  

375.00000

0135 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

10,101.0021.000

0.00

21.000

LF  

481.00000

0140 *Fence (Plastic) 30.000

0.000

607-11525  
 

120.0030.000

0.00

30.000

LF  

4.00000

0145 Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

0.000

EACH

162.00000

0150 *Concrete Sidewalk (6 Inch) 29.000

0.000

608-00006  
 

3,567.0029.000

0.00

29.000

SY  

123.00000

0155 *Concrete Curb Ramp 175.000

0.000

608-00010  
 

45,500.00175.000

0.00

175.000

SY  

260.00000

0160 *Detectable Warnings 30.000

0.000

608-00015  
 

2,820.0030.000

0.00

30.000

SF  

94.00000

0165 *Curb and Gutter Type 2 (Section II-B) 62.000

0.000

609-21020  
 

4,278.0062.000

0.00

62.000

LF  

69.00000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

25.00000

0175 *2 Inch Electrical Conduit (Bored) 332.000

0.000

613-00206  
 

8,964.00332.000

0.00

332.000

LF  

27.00000

0180 *3 Inch Electrical Conduit (Bored) 664.000

0.000

613-00306  
 

19,256.00664.000

0.00

664.000

LF  

29.00000

0185 2 Inch Electrical Conduit (Plastic) 222.000

0.000

613-01200  
 

2,886.00222.000

0.00

222.000

LF  

13.00000

0190 3 Inch Electrical Conduit (Plastic) 160.000

0.000

613-01300  
 

2,560.00160.000

0.00

160.000

LF  

16.00000

0195 Type Four Pull Box 4.000

0.000

613-07004  
 

6,540.004.000

0.00

4.000

EACH

1,635.00000

0200 Type Five Pull Box 1.000

0.000

613-07005  
 

2,084.001.000

0.00

1.000

EACH

2,084.00000

0205 Wiring 1.000

0.000

613-10000  
 

5,285.001.000

0.00

1.000

L S 

5,285.00000

0210 Luminaire (LED) (8,000 Lumens) 4.000

0.000

613-13008  
 

2,584.004.000

0.00

4.000

EACH

646.00000

0215 Service Meter Cabinet 1.000

0.000

613-80130  
 

5,898.001.000

0.00

1.000

EACH

5,898.00000

0220 Sign Panel (Class I) 30.000

0.000

614-00011  
 

750.0030.000

0.00

30.000

SF  

25.00000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,504.008.000

0.00

8.000

EACH

438.00000

0230 Traffic Signal Face (12-12-12) 16.000

0.000

614-70336  
 

8,464.0016.000

0.00

16.000

EACH

529.00000

0230 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

325.00000

0235 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

2,784.004.000

0.00

4.000

EACH

696.00000

0240 Conflict Monitor 1.000

0.000

614-72836  
 

1,010.001.000

0.00

1.000

EACH

1,010.00000

0245 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

13,246.001.000

0.00

1.000

EACH

13,246.00000

0250 Pedestrian Push Button 8.000

0.000

614-72860  
 

2,240.008.000

0.00

8.000

EACH

280.00000

0255 Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

3,774.003.000

0.00

3.000

EACH

1,258.00000

0260 Fire Preemption Unit and Timer 4.000

0.000

614-72866  
 

5,928.004.000

0.00

4.000

EACH

1,482.00000

0260 MATERIAL ALLOWANCE Fire Preempt Unit + Timer 0.000

0.000

0.000.000

0.00EACH

1,088.75000

0265 Microwave Vehicle Radar Detector 6.000

0.000

614-72887  
 

36,288.006.000

0.00

6.000

EACH

6,048.00000
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PCN: 23617-BID    ESTIMATE RUN

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0265 MATERIAL ALLOWANCE Mircowave Vehilce Radar Detector 0.000

0.000

0.000.000

0.00EACH

5,140.80000

0270 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

13,491.001.000

0.00

1.000

EACH

13,491.00000

0270 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-30 Ft0

0.000

0.000

0.000.000

0.00EACH

11,207.00000

0275 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

15,429.001.000

0.00

1.000

EACH

15,429.00000

0275 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-40 Ft)

0.000

0.000

0.000.000

0.00EACH

12,319.00000

0280 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

15,999.001.000

0.00

1.000

EACH

15,999.00000

0280 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-50 Ft)

0.000

0.000

0.000.000

0.00EACH

12,736.00000

0285 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

22,839.001.000

0.00

1.000

EACH

22,839.00000

0285 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-60 Ft) 0.000

0.000

0.000.000

0.00EACH

16,936.00000

0290 Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

5,978.001.000

0.00

1.000

EACH

5,978.00000

0290 MATERIAL ALLOWANCE Traffic Signal Controller 0.000

0.000

0.000.000

0.00EACH

5,081.30000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

6,527.001.000

0.00

1.000

EACH

6,527.00000

0300 Fiber Optic Cable (Single Mode) (12 Fiber) 178.000

0.000

614-87010  
 

1,424.00178.000

0.00

178.000

LF  

8.00000

0305 Fiber Optic Termination Panel  (12 Fiber) 1.000

0.000

614-87012  
 

794.001.000

0.00

1.000

EACH

794.00000

0310 Closed Circuit Television 1.000

0.000

614-87320  
 

4,592.001.000

0.00

1.000

EACH

4,592.00000

0315 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,454.001.000

0.00

1.000

L S 

3,454.00000

0320 Ethernet Switch Type II 1.000

0.000

614-87692  
 

3,345.001.000

0.00

1.000

EACH

3,345.00000

0325 *Construction Surveying 1.000

0.000

625-00000  
 

8,756.001.000

0.00

1.000

L S 

8,756.00000

0330 *Mobilization 1.000

0.000

626-00000  
 

42,206.001.000

0.00

1.000

L S 

42,206.00000

0335 *Public Information Management (Tier IV) 87.000

0.000

626-01114  
 

5,220.0087.000

0.00

87.000

DAY 

60.00000

0340 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

300.000

0.000

627-30410  
 

6,600.00300.000

0.00

300.000

SF  

22.00000

0345 *Flagging 476.000

0.000

630-00000  
 

16,660.00476.000

0.00

476.000

HOUR

35.00000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Uniformed Traffic Control 21.000

0.000

630-00003  
 

1,050.0021.000

0.00

21.000

HOUR

50.00000

0355 *Uniformed Traffic Control (Vehicle) 21.000

0.000

630-00006  
 

126.0021.000

0.00

21.000

HOUR

6.00000

0360 *Traffic Control Inspection 36.000

0.000

630-00007  
 

2,052.0036.000

0.00

36.000

DAY 

57.00000

0365 *Traffic Control Management 50.000

0.000

630-00012  
 

38,300.0050.000

0.00

50.000

DAY 

766.00000

0370 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

342.006.000

0.00

6.000

EACH

57.00000

0375 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

506.0022.000

0.00

22.000

EACH

23.00000

0380 *Construction Traffic Sign (Panel Size B) 34.000

0.000

630-80342  
 

1,768.0034.000

0.00

34.000

EACH

52.00000

0385 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6,840.003.000

0.00

3.000

EACH

2,280.00000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

570.002.000

0.00

2.000

EACH

285.00000

0395 *Drum Channelizing Device 40.000

0.000

630-80360  
 

1,400.0040.000

0.00

40.000

EACH

35.00000

0400 *Traffic Cone 75.000

0.000

630-80380  
 

300.0075.000

0.00

75.000

EACH

4.00000
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PCN: 23617-BID    ESTIMATE RUN 08/05/2021

PROJECT: SHE391A-016                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Stackable Vertical Panels 30.000

0.000

630-80393  
 

690.0030.000

0.00

30.000

EACH

23.00000

0410 *Mobile Attenuator 16.000

0.000

630-85041  
 

3,648.0016.000

0.00

16.000

DAY 

228.00000

0415 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

2,292.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Furnish & Install Electrical Service 0.000

178.810

700-70082  
 

178.81178.810

178.81

178.810

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 497,585.49928.81497,585.49CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Special) 1.000

0.000

620-00005  
 

6,208.001.000

0.00

1.000

EACH

6,208.00000

0445 Sanitary Facility 1.000

0.000

620-00020  
 

371.001.000

0.00

1.000

EACH

371.00000

CAT 6,579.000.006,579.00CURRENT AMT0400 $ $ $

$ 504,164.49928.81$504,164.49$CURRENT AMTPROJECT TOTAL


